

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- APILIP (Telangana)- "Formation of New Tank across local stream near Laxmipur H/o Chenchugat (V), Adilabad Dist."- Revised Administrative Approval for an amount of Rs. Rs. 740.085 Lakhs -Accorded-Orders – Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 203

Dated: 25/02/2016
Read the following.

1. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-4/REs/27/15, dated: 16-11-2015.
2. From the Commissioner, CAD, Hyd., Lr. No. Com/ CAD/ APILIP/ DEE/ 638/RE/2015, Dated: 07-12-2015.
3. Govt. Memo No.1443/MIG-2/2016, Dated: 15-02-2016.

* * *

ORDER:

In the reference 1st read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the work "Formation of New Tank across local stream near Laxmipur H/o Chenchugat (V), Adilabad Dist." for an amount of Rs.7,40,11,600/-. He has stated that the Commissioner, CAD have accorded administrative approval for the above work vide Proc. Dated.18-02-2009 for an amount of Rs.434.50 Lakhs under APILIP with JICA loan assistance. The Chief Engineer, Minor Irrigation has accorded Technical Sanction for an amount of Rs.434.500 Lakhs vide Proc. Dated.09-03-2008 priced with SoR 2007-08 to irrigate an ayacut of 800 acres. The work was awarded to Sri T. Bhanu Prakash Reddy, Special Class Contractor, Adilabad for Rs.370.268 Lakhs @ 2.25% less over of Rs.378.791 Lakhs vide LS agreement dated.25-09-2008 with a stipulated time to complete the work within 12 months. The work is in progress and EOT granted upto 31-12-2015. The Chief Engineer, Minor Irrigation (GB) has explained the reasons for the deviations for Revised Estimate. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs. 7,40,11,600/- for the above work.

2. In the reference 2nd read above, the Commissioner, CAD, Hyderabad has requested the Government to sanction additional funds of Rs.130.00 Crores for JICA assisted APILIP project, to meet the additional amount due to revised estimates of minor and medium irrigation sub-projects from State funds so as to complete the APILIP (Telangana) projects before 31-03-2016 as committed to JICA.

3. Therefore, the Engineer-in-Chief (IW) and the Commissioner, CAD, Hyderabad have requested the Government to accord Revised Administrative Approval for the work "Formation of New Tank across local stream near Laxmipur H/o Chenchugat (V), Adilabad Dist." for an amount of Rs. 7,40,11,600/- under state funds.

P.T.O

//2//

4. After careful examination of the proposal, Government here by accord Revised Administrative approval for an amount of Rs.7,40,08,500/- (Rupees seven crores forty Lakhs eight thousand and five hundreds only) under state funds for the work "Formation of New Tank across local stream near Laxmipur H/o Chenchugat (V), Adilabad Dist." subject to keep sufficient funds during 2016-17 for meeting the additional cost due to revised estimates.

5. The Commissioner, CAD, Hyderabad is requested to follow the instructions issued in G.O. Ms. No.94, I&CAD Dept., Dt.01-07-2003, regarding two stage administrative sanction to avoid the delay and the consequential increase in the cost, for the future works.

6. The above expenditure shall be debited to the Head of Account "MH-2702- Minor Irrigation 01 surface water- MH-101- Water Tanks - GH- 03- EAP-SH(10)- Construction of new Minor Irrigation tanks under APILIP- 530 Major Works- 531OE- 532 Lands".

7. The Engineer-in-Chief (IW)/ Commissioner, CAD, Hyderabad shall take further necessary action, accordingly.

This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No.1952/487/ A2/ EBS-IX/2015, Dt:05-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (IW),
The Commissioner, CAD,
Errummanzil Colony, Hyderabad.

Copy to:

The Accountant General, T.S., Hyderabad.
The Director of Works & Accounts, M.J, Market Road, Hyderabad.
P.S. to Hon'ble Minister (Irrigation, Mktg., M&G and LA)
P.S. to Principal Secretary (SKJ)
The Finance (EBS-IX) Department.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER